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CCR No. 96-1176A Logged Date 10/16/96 [Rev. A Request Type CCR
Priority Routine [X] Urgent[_] Emergency [_| |Affected Release A Change Class ||
Title (description) TRMM Level 4 Expansion NCR # ECSed 03925
Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0494

RTM Change Start New Baseline |:|

Problem

It has been recommended by the IV&V (9/19/96) to make a minor adjustment to a TRMM
requirement interpretation statement, some other minor interpretation statements are
recommended, and four TRMM requirements are to use direct links to appropriate Level 4
requirements instead of a reference statement in the interpretation text.

Revision A replaces the interpretation text for TRMM8190#A to read: “I&T Staff to coordinate with
supporting network Operations Staft for scheduling Test activity.”

Proposed Solution

Implement Table 2 to adjust interpretation statements, Table 3 for attribute updates, and Table 4
to add appropriate links.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng [] Fos [ M&o [
Procurement [] QO Rel. Dev [] Rel. A Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng [] Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Mike Helton Mike Helton 10/16/96
Signature Date
Office Office Manager Farzad Davarya 10/16/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  J.O. Guzek 10/16/96
Signature Date
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